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POLREP 5 - Fund-lead Removal 

n . BACKGROUND 

Site No: 

NPL Status: 
Response Authority 
State Notification: 
Mobilization Date: 
Completicm Date: 
Latitude: 
Longitude: 
CERCLA Incidait Category: 

B5P4 
Non-NPL 
CERCLA 
Ohio EPA 
October 10, 2000 (August 7, 2000 for water treatment) 
TBD 
4ri4'37.5" N 
80°49'42.8" W 
Removal - Fund-lead 

HI. SITE INFORMATION 
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A. Incident Category: Removal- Fund-lead 

B. Site Description 

1. Site Location and Background 

The Mahcmingside Power Plant site is Icx̂ ated at 650 Summit Street in Warrai, Trximbull County, 
Ohio. The geographical ccxjrdinates for the site are latitude 41 ° 14'37.5" north and longitude 
80°49'42.8" west. The site is Icx̂ ated in a mixed residential, industrial, and commercial area. Tlie 
site is bordered to the south by Summit Road. A railroad line is located to the north of the site. 
The west porticm of the site is bound by Tod Avenue, and to the east of the site is the Mahoning 
River and Mahoning Avenue. There is a school within one mile of the site (to the south). 
Approximately one half mile to the southeast of the site is City Hall, and there is a city park less 
than 1/4 mile to the south. 

For background informaticm, see POLREP 1. 

D/. RESPONSE INFORMATION 

A. Situation 

1 Currfflit situation 

On October 10, 2000, U.S. EPA initiated a removal acticm at the Mahcmingside Power Plant site to 
stabilize and remove PCB and potential mercury ccmtaminated soils, debris, and sedimaits. U.S. 
EPA is ccmtinuing to clean sumps and drains from the basemait of the former power plant and 
evaluate the shale subsurface for PCB ccmtaminaticm. To date an estimated 413 tcms of PCB-
ccmtaminated waste has been transported off-site for final disposal at CWM Chemical Services, 
LLC, located in Model City, New York. 

2 Removal actions to date: 

On November 6, 2000, ERRS continued cqieraticm and maintaiance of the waste water treatment 
system (WAVTS) and initiated deccmtaminaticm of empty roll-off boxes. One roll-off box 
containing an estimated 14 tcms of PCB-contaminated waste was transported off-site for final 
disposal at CWM located in Model City, New York. Site security continued during non-working 
hours. 

On November 7, 2000, ERRS ccmtinued operation and maintaiance of the WWTS and continued 
deccmtaminaticm of enqjty roll-off boxes. ERRS ccmducted cm-site road work to fill in low spots 
M îiich were retaining water. ERRS began demobilizing deccmtaminated roll-off boxes. One roll-
off box containing an estimated 14 tons of PCB-ccmtaminated waste was transported off-site for 
:Bnal disposal at C W ^ Icwated in Model City, New York. Site security continued during non-
working hours. 

On November 8, 2000, ERRS ccmtinued c^eration and maintenance of the WWTS and continued 
decontaminaticm of enpty roll-off boxes. One roll-off box containing an estimated 14 tons of 
PCB-contaminated waste was transported off-site for final disposal at CWM located in Model 



City, New York.. Representatives for the City of Warren were cm-site to mcmitor the progress of 
the site. Site security continued during ncm-working hours. 

On November 9, 2000, ERRS ccmtinued operation and maintaiance of the WWTS and continued 
decxjntaminaticm of empty roll-off boxes. Carbon from the water treatment system was replaced. 
Site security continued during non-working hours. 

On November 10, 2000, ERRS ccmtinued operation and maintmance of the WWTS. 24-hour site 
security was initiated to continue until November 13, 2000. 

B. Mext Stq)s 

- Collect, stabilize, and ccmtain remaining ccmtaminated debris and sedimrait. 
- Assess PCB contaminaticm remaining at the site in the sub-surface and Mahcming River. 
- Procure drilling services for sub-surface investigation and sampling. 

- Ccmduct extent-of-contaminaticm sanqiling in the Mahoning River. 

C. Key Issues 

-Ncme. 

V. Cost Information 

Estimated Costs To Date (as of 11-10-00): 

ERRS $213,915 
EPA $ 19,250 
START $ 14.071 
Total $247,165 




